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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM: STRYKER ARMORED VEHICLES

1. This modification 02 to Delivery Order 0011 under Requirements Contract DAAE07-00-D-M051 is a supplemental agreement.

2. The contractor submitted a Not-To-Exceed (NTE) proposal, Number CCP 239 (BCT: 03-0799), dated July 15, 2003, for the delivery and

installation of Squad Leaders and Rear Hatch Grab Handle and Grab Straps hardware into vehicles acquired or to be acquired under

Delivery Orders 0002, 0010 and 0019. In addition, the contractor proposed updating the Interactive Electronic Technical Manual

(IETM),applicable Publications and Training Manuals, accordingly.

3. In accordance with FAR Clause 52.243-1, entitled, "Changes - Fixed Price", this modification requires the contractor to deliver and

install Squad Leader's and Rear Hatch Grab Handle and Grab Straps hardware into Stryker vheicles as described in paragraph 4, 5 and 6

below.

4. The contractor shall deliver and install (retrofit) the following for Delivery Order 0002 vehicles at Fort Lewis, WA no later than 30

November 2004. The parties agree the completion date is subject to change in the event the vehicles are not available for retrofit by 15

November 2004:

a. A quantity of 52 ICVs shall be retrofitted with Squad leaders grab handle & strap.

b. A quantity of 166 ICVs shall be retrofitted with the rear grab handle & strap.

c. A quantity of 11 MCs, shall be retrofitted with Squad leaders grab handle & strap.

d. A quantity of 21 CVs, shall be retrofitted with Squad leaders grab handle & strap.

e. A quantity of 66 RVs, shall be retrofitted with rear grab handles and straps.

f. A quantity of 27 FSVs, shall be retrofitted with rear grab handles and straps.

g. A quantity of 10 MEVs, shall be retrofitted with Squad leaders grab handle and strap.

h. A quantity of 12 ESVs, shall be retrofitted with Squad leaders grab handle & strap.

i. A quantity of 22 ESVs shall be retrofitted with rear grab handle & strap.

5. The contractor shall deliver and install (retrofit) the following for Delivery Order 0010 vehicles at Fort Lewis, WA no later than 30

January 2004. The parties agree the completion date is subject to change in the event the vehicles are not avialable for retrofit by 15

January 2004:

a. A quantity of 95 ICVs shall be retrofitted with Squad leaders grab handle & strap.

b. A quantity of 120 ICVs shall be retrofitted with rear grab handles and strap.

c. A quantity of 57 RVs shall be retrofitted with rear grab handle & strap.

d. A quantity of 30 MCs shall be retrofitted with Squad leaders grab handle & strap.

e. A quantity of 0 CVs shall be retrofitted with Squad leaders grab handle & strap.

f. A quantity of 7 ESVs shall be retrofitted with Squad leaders grab handle & strap.

g. A quantity of 13 MEVs shall be retrofitted with Squad leaders grab handle and strap.

h. A quantity of 12 FSVs shall be retrofitted with rear grab handle and strap.

i. A quantity of 10 ESVs shall be retrofitted with rear grab handle and strap.

6. The contractor shall deliver and install (production) the following for Delivery Order 0019 vehicles in accordance with the Delivery

Order 0019 production schedule:

a. A quantity of 134 ICVs shall receive in production Squad leaders grab handle & strap and rear grab handle and strap.

b. A quantity of 51 RVs shall receive in production Rear grab handle and strap.

c. A quantity of 10 ESVs shall receive in production Squad leaders grab handle & strap and rear grab handle and strap.

d. A quantity of 18 MEVs shall receive in production Squad leaders grab handle and strap.

e. A quantity of 14 FSVs shall receive in production Rear grab handle and strap.

f. A quantity of 40 MCV "B"s, shall receive in production Squad leaders grab handle and strap.

g. A quantity of 2 MCs shall receive in production the Squad leaders grab handle & strap.

h. A quantity of 14 CVs shall receive in production the Squad leaders grab handle & strap.

7. The Contractor agrees to deliver and install the above hardware at a Not-to-Exceed (NTE) price of $812,055. The Limitation of

Government Liability is established at $406,027.

8.  As part of this modification, the contractor shall incorporate the IETM, and Paper 10 Technical Manual updates associated with the

Squad Leader's and Rear Grab Handle and Grab Straps hardware into CDRL A020.
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9.  Inspection/Acceptance:

    a.  The hardware to be retrofitted into previously accepted vehicles shall be inspected and accepted at Destination.

    b.  The hardware installed during production shall be inspected and accepted at Origin.

10.  The following clauses apply to this modification:

    FAR  52.216-24 Limitation of Government Liability

    DFARS 252.217-7027 Contract Definitization

11.  The definitive modification is planned to be on a Firm Fixed Price (FFP) basis with the following definitization schedule:

    Projected Award Date:         21 October 2003

    Proposal Receipt Date:         1 December 2003

    Completion of Negotiation     17 January 2004

    Modification Definitization:  19 January 2004

12. Section B is revised to establish CLIN 9001AB for this undefinitized action.

13. As a result of this modification 02, the total obligated to Delivery Order 0011 is increased by $406,027.00.  Except as specifically

stated above, all other terms and conditions of Delivery Order 0011 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 003 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

9001AB        SERVICES LINE ITEM                                                                           $        406,027.00              __________________                                                                            __________________

              NOUN: SQ LEADER/GRAB HANDLES - NTE

              PRON: X13GX283X1    PRON AMD: 01    ACRN: AA

              AMS CD: 31107180008

                CLIN 9001AB Added by Modification 02.

                UNDEFINITIZED ACTION

                              (End of narrative B001)

                 This is an Not-To-Exceed (NTE) price for

                 incorporation of the Squad Leader's and Rear

                 Hatch Grab Handle and Grab Straps hardware into

                 retrofit and production vehicles under Delivery

                 Orders 0002, 0010 and 0019, respectively.

                 In addition, the Contractor shall deliver the

                 updated Interactive Electronic Technical Manual

                 (IETM), Publications and Training Manuals, as

                 follows:

                 1.  The contractor shall deliver and install

                 (retrofit) the following for Delivery Order 0002

                 vheicles at Fort Lewis, WA no later than

                 30 November 2004.  The parties agree the

                 completion date is subject to change in the

                 event the vehicles are not available for retrofit

                 by 15 November 2004:

                 a.  A quantity of 52 ICVs shall be retrofitted

                 with Squad leaders grab handle & strap.

                 b.  A quantity of 166 ICVs shall be retrofitted

                 with the rear grab handle & strap.

                 c   A quantity of 11 MCs, shall be retrofitted

                 with Squad leaders grab handle & strap.

                 d.  A quantity of 21 CVs, shall be retrofitted

                 with Squad leaders grab handle & strap.

                 e.  A quantity of 66 RVs, shall be retrofitted

                 with rear grab handles and straps.

                 f.  A quantity of 27 FSVs, shall be retrofitted

                 with rear grab handles and straps.

                 g.  A quantity of 10 MEVs, shall be retrofitted

                 with Squad leaders grab handle and strap.

                 h.  A quantity of 12 ESVs, shall be retrofitted

                 with Squad leaders grab handle & strap.

                 i.  A quantity of 22 ESVs, shall be retrofitted

                 with rear grab handle & strap.

                 2.  The contractor shall deliver and install

  4 8

DAAE07-00-D-M051/0011 02

GM GDLS DEFENSE GROUP LLC, JOINT VENTURE



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

                 (retrofit) the following for Delivery Order 0010

                 vehicles at Fort Lewis, WA no later than

                 30 January 2004.  The parties agree the completion

                 date is subject to change in the event the

                 vehicles are not available for retrofit by

                 15 January 2004:

                 a.  A quantity of 95 ICVs shall be retrofitted

                 with Squad leaders grab handle & strap.

                 b.  A quantity of 120 ICVs shall be retrofitted

                 with rear grab handle & strap.

                 c.  A quantity of 57 RVs shall be retrofitted with

                 rear grab handle & strap.

                 d.  A quantity of 30 MCs shall be retrofitted with

                 Squad leaders grab handle & strap.

                 e.  A quantity of 0 CVs shall be retrofitted with

                 Squad leaders grab handle & strap.

                 f.  A quantity of 7 ESVs shall be retrofitted with

                 Squad leaders grab handle & strap.

                 g.  A quantity of 10 ESVs shall be retrofitted with

                 rear grab handle & strap.

                 h.  A quantity of 13 MEVs shall be retrofitted with

                 Squad leders grab handle and strap.

                 i.  A quantity of of 12 FSVs shall be retrofitted

                 with rear grab handle & strap.

                 3.  The contractor shall deliver and install the

                 following hardware on the vehicles acquired under

                 Delivery Order 0019 in accordance with the Delivery

                 Order 0019 production delivery schedule:

                 a.  A quantity of 134 ICVs shall receive in

                 production Squad leaders grab handle & strap and

                 rear grab handle and strap.

                 b.  A quantity of 51 RVs shall receive in

                 production Rear grab handle and strap.

                 c.  A quantity of 10 ESVs shall receive in

                 production Squad leaders grab handle & strap and

                 rear grab handle and strap.

                 d.  A quantity of 18 MEVs shall receive in

                 production Squad leaders grab handle and strap.

                 e.  A quantity of 14 FSVs shall receive in

                 production Rear grab handle and strap.

                 f.  A quantity of 40 MCV "B"s, shall receive in

                 production Squad leaders grab handle and strap.

                 g.  A quantity of 2 MCs shall receive in production

                 the Squad leaders grab handle & strap.

                 h.  A quantity of 14 CVs shall receive in

  5 8

DAAE07-00-D-M051/0011 02

GM GDLS DEFENSE GROUP LLC, JOINT VENTURE



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

                 production the Squad leaders grab handle & strap.

                              (End of narrative B002)

                Inspection/Acceptance:

                a.  The hardware installed in previously

                accepted vehicles shall be inspected/

                accepted at Destination.

                b.  The hardware installed during production

                shall be inspected/accepted at Origin.

                              (End of narrative B003)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-NOV-2004

                            $       406,027.00
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

9001AB  X13GX283X1             AA       1        $               0.00  $         406,027.00            $         406,027.00

        31107180008                   3GXP48

        A13P30082RX1

                                                                           _________________

                                                         NET CHANGE    $         406,027.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   32033000035R5R07P31107131E9  S20113                W56HZV           $         406,027.00                                                                                                          __________________

                                                                                          NET CHANGE    $         406,027.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      31,226,567.00              $         406,027.00              $      31,632,594.00
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SECTION I - CONTRACT CLAUSES

        Status  Regulatory Cite                                  Title                                       Date        Status  Regulatory Cite                                  Title                                       Date        _______ _______________  ______________________________________________________________________  ____________        _______ _______________  ______________________________________________________________________  ____________

    I-1 CHANGED 52.216-24        LIMITATION OF GOVERNMENT LIABILITY                                        APR/1984

     (a)  In performing this contract, the Contractor is not authorized to make expenditures or incur obligations exceeding $406,027.00

dollars.

     (b)  The maximum amount for which the Government shall be liable if this contract is terminated is $406,027.00 dollars.

(End of clause)

    I-2 CHANGED 252.217-7027     CONTRACT DEFINITIZATION                                                   OCT/1998

     (a) A  Firm-Fixed Prjce (FFP) is contemplated. The Contractor agrees to begin promptly negotiating with the Contracting Officer the

terms of a definitive contract that will include (1) all clauses required by the Federal Acquisition Regulation (FAR) on the date of

execution of the undefinitized contract action, (2) all clauses required by law on the date of execution of the definitive contract

action, and (3) any other mutually agreeable clauses, terms, and conditions. The Contractor agrees to submit a Firm-Fixed Price (FFP)

proposal and cost or pricing data supporting its proposal.

     (b) The schedule for definitizing this contract action is as follows:

                         Target Date for Definitization:        19 January 2004

                         Submission of Proposal:                1 December 2003-

                         Beginning of Negotiations:             3 January 2004

                         Submission of Make-or-Buy:             TBD

                         Submission of Subcontracting Plan:     N/A

                         Submission of Cost and Pricing Data:   N/A

     (c) If agreement on a definitive contract action to supersede this undefinitized contract action is not reached by the target date

in paragraph (b) of this clause, or within any extension of it granted by the Contracting Officer, the Contracting Officer may, with the

approval of the head of the contracting activity, determine a reasonable price or fee in accordance with Subpart 15.4 and Part 31 of the

FAR, subject to Contractor appeal as provided in the Disputes clause. In any event, the Contractor shall proceed with completion of the

contract, subject only to the Limitation of Government Liability clause.

          (1) After the Contracting Officer's determination of price or fee, the contract shall be governed by-

               (i) All clauses required by the FAR on the date of execution of this undefinitized contract action for either fixed-price

or cost-reimbursement contracts, as determined by the Contracting Officer under this paragraph (c);

               (ii) All clauses required by law as of the date of the Contracting Officer's determination; and

               (iii) Any other clauses, terms, and conditions mutually agreed upon.

          (2) To the extent consistent with paragraph (c)(1) of this clause, all clauses, terms, and conditions included in this

undefinitized contract action shall continue in effect, except those that by their nature apply only to an undefinitized contract

action.

     (d) The definitive contract resulting from this undefinitized contract action will include a negotiated price in no event to exceed

 $812,055.00.

                                                          [End of Clause]
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